

Production Operations Management Service (POMS) - Task #14897

Remove Delete column into the experiments page.

12/27/2016 01:54 PM - Anna Mazzacane

Status:	Closed	Start date:	12/27/2016
Priority:	Normal	Due date:	
Assignee:	Margherita Vittone Wiersma	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:	v1_0_0	Spent time:	1.00 hour
Description			

History

#1 - 12/28/2016 10:32 AM - Stephen White

- Assignee changed from Stephen White to Margherita Vittone Wiersma

#2 - 12/29/2016 12:02 PM - Margherita Vittone Wiersma

- Status changed from New to Work in progress

- % Done changed from 0 to 90

- Estimated time set to 1.00 h

The implementation is finished in my development instance.

#3 - 01/30/2017 12:51 PM - Margherita Vittone Wiersma

- Status changed from Work in progress to Resolved

- Target version set to v1_0_0

- % Done changed from 90 to 100

- Estimated time changed from 1.00 h to 3.00 h

This was finished and available in rel v1_0_0.

#4 - 02/27/2017 01:26 PM - Anna Mazzacane

- Status changed from Resolved to Closed