

ProtoDUNE Data Management - Task #15557

Get cilogon basic certs accepted at CERN and elsewhere

02/15/2017 10:29 AM - Steven Timm

| | | | |
|----------------------------|------------------|------------------------|------------|
| Status: | Work in progress | Start date: | 02/15/2017 |
| Priority: | Normal | Due date: | |
| Assignee: | Steven Timm | % Done: | 90% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| ask Mine--ticket is filed. | | | |

History

#1 - 04/17/2017 03:45 PM - Steven Timm

- Status changed from New to Work in progress

Ken Herner is doing this work on behalf of DUNE.

#2 - 11/14/2017 10:28 AM - Steven Timm

Mine Altunay has long promised a writeup of what is necessary to do this, need to bug her in ongoing Request RITM0524004

Pinged on 11/14

#3 - 11/21/2017 06:45 PM - Steven Timm

- % Done changed from 0 to 90

Writeup has been made, Ken Herner has filed the ticket, it is propagating through channel.

#4 - 02/27/2018 12:00 PM - Steven Timm

RQF0886402 is the CERN ticket.. Mine has had several forth and back with CERN people in person of Romain Wartel but nothing has moved on this since first of February.

RITM0524004 is the Fermilab ticket.

#5 - 04/30/2018 11:02 AM - Steven Timm

CERN RQF0886402 was closed on 26 March without comment. Have to re-ping Ken and Mine.

#6 - 05/31/2018 10:18 AM - Steven Timm

Mine says that we will change to cilogon-silver.

#7 - 09/04/2018 05:02 AM - Steven Timm

Original turn-on date for cilogon-silver was supposed to be Sep. 1, Mine says. we still have no firm date, hepcloud ATO etc takes precedence.