

MINOS - Support #15856

Test ifdb04 for 2017/03/16 deployment

03/13/2017 05:28 PM - Arthur Kreymer

Status: Work in progress	Start date: 03/13/2017
Priority: Normal	Due date: 03/16/2017
Assignee: Arthur Kreymer	% Done: 10%
Category:	Estimated time: 8.00 hours
Target version:	
Description	
Test the new version of mysql will be deployed on 2017/03/16 The test server is ifdb04.	
Testing procedures will be documented in https://cdcv.sfnal.gov/redmine/projects/database/wiki/MINOSDBTEST	
This is the first step toward the move to Mariadb. Details in CHG000000012509	

History

#1 - 03/15/2017 11:48 AM - Arthur Kreymer

- Monitoring
This is working, see <https://minos.fnal.gov/database/topdb/ifdb04>
- Accounts
This seem to be working, ran ~mindata/conndb
- dbu raw data
This is not working, reader cannot write to offline_dev as on fnalmysqlprd
- beamdbu
Unknown
- Connection limits
Need to be checked by DBAs
- File descriptor limits
Needed
- KEEPU
Needed - drimal
- minos-dcs02-nd replica (badgett)
Unknown