

## Neutrino Division LArTPC Test Stands - Task #16047

### Editing PAB P&IDs

04/03/2017 01:45 PM - Kathrine Cipriano

<b>Status:</b>	Work in progress	<b>Start date:</b>	05/01/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Kathrine Cipriano	<b>% Done:</b>	100%
<b>Category:</b>	PAB Support	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
This task consists of editing the process and instrumentation diagrams for the PAB experiments. The P&IDs have been hand-drawn, but still need to be checked by Mike/Fritz and given to Mike Delaney to create an electronic version.			
<b>Subtasks:</b>			
Task # 16049: Order Valve Tags			<b>Closed</b>

### History

#1 - 05/24/2017 09:51 AM - Kathrine Cipriano

- Status changed from New to Work in progress