

## FIFE - Task #16423

Milestone # 16417 (Assigned): Prepare FIFE tools to handle HEP Cloud Submission

### Prepare GPGGrid for HEP Cloud

05/04/2017 04:46 PM - Tanya Levshina

<b>Status:</b>	Closed	<b>Start date:</b>	05/04/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/01/2018
<b>Assignee:</b>	Joe Boyd	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FIFE Roadmap for FY18	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Task # 16424: FIFE jobs should be started in docker container			<b>Closed</b>
Task # 16425: GPGGrid should launch jobs using singularity			<b>Closed</b>
Task # 16426: JobSub should be able to handle a dedicated schedd			<b>Closed</b>
Task # 17347: Document FIFE requirement and use cases for refactored GPGGrid			<b>Closed</b>
Task # 17348: Create a comprehensive test plan for jobsub testing with refactored GPGGrid			<b>Closed</b>
Task # 17434: Test monitoring with the refactored gpggrid			<b>Closed</b>

### History

#### #1 - 05/09/2017 12:59 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#### #2 - 10/09/2017 03:43 PM - Tanya Levshina

- Subject changed from Prepared GPGGrid for HEP Cloud to Prepare GPGGrid for HEP Cloud

#### #3 - 06/13/2018 09:46 PM - Tanya Levshina

- Due date changed from 09/30/2017 to 09/01/2018

due to changes in a related task: [#16425](#)

#### #4 - 06/13/2018 09:47 PM - Tanya Levshina

- Due date changed from 09/01/2018 to 12/31/2018

due to changes in a related task: [#17173](#)

#### #5 - 01/22/2019 05:15 PM - Kenneth Herner

- Status changed from Assigned to Closed