

FIFE - Task #16426

Milestone # 16417 (Assigned): Prepare FIFE tools to handle HEP Cloud Submission

Task # 16423 (Closed): Prepare GPGrid for HEP Cloud

JobSub should be able to handle a dedicated schedd

05/04/2017 04:51 PM - Tanya Levshina

Status:	Closed	Start date:	05/04/2017
Priority:	Normal	Due date:	09/01/2018
Assignee:	Dennis Box	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	FIFE Roadmap for FY18	Spent time:	0.00 hour
Description			

History

#1 - 05/09/2017 01:00 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#2 - 08/07/2017 02:53 PM - Dennis Box

This is related to Jobsub project issue [#16876](#), Better support for multiple schedds. Work started on it with intent of including into release 1.2.4, it has been rescheduled to 1.2.5.

#3 - 10/09/2017 03:46 PM - Tanya Levshina

also related to <https://cdcvs.fnal.gov/redmine/issues/12037>

#4 - 06/13/2018 01:55 PM - Tanya Levshina

no progress, pushed to 1.2.8 release of jobsub

#5 - 06/13/2018 09:46 PM - Tanya Levshina

- Due date changed from 09/30/2017 to 09/01/2018

#6 - 11/12/2018 11:16 AM - Tanya Levshina

- Status changed from Assigned to Resolved

- % Done changed from 0 to 100

This has been implemented and is currently in production release 1.2.8

#7 - 01/22/2019 05:07 PM - Kenneth Herner

- Status changed from Resolved to Closed