

FIFE - Milestone #16428

Roll out FIFE efficiency policy

05/04/2017 04:57 PM - Tanya Levshina

Status:	Assigned	Start date:	05/04/2017
Priority:	Normal	Due date:	09/01/2018
Assignee:	Kenneth Herner	% Done:	75%
Category:		Estimated time:	0.00 hour
Target version:	FY19 Q2	Spent time:	0.00 hour
Description			
Subtasks:			
Task # 16429: Write a document describing the policy			Closed
Task # 16430: Design and implement email generation based on the policy			Closed
Task # 16432: Design and implement suspension mechanism defined in the policy			Assigned
Task # 16433: Convey Efficiency Policy to Experiments and Management			Closed

History

#1 - 05/09/2017 01:01 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 02:06 PM - Tanya Levshina

- Due date changed from 06/21/2017 to 07/01/2018

due to changes in a related task: [#16432](#)

#3 - 06/13/2018 09:49 PM - Tanya Levshina

- Due date changed from 07/01/2018 to 09/01/2018

due to changes in a related task: [#16432](#)

#4 - 01/22/2019 05:01 PM - Kenneth Herner

- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

#5 - 01/22/2019 05:01 PM - Kenneth Herner

- Assignee changed from Michael Kirby to Kenneth Herner