

FIFE - Task #16432

Milestone # 16428 (Assigned): Roll out FIFE efficiency policy

Design and implement suspension mechanism defined in the policy

05/04/2017 05:01 PM - Tanya Levshina

Status:	Assigned	Start date:	05/04/2017
Priority:	Normal	Due date:	09/01/2018
Assignee:	Kenneth Herner	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	FY19 Q2	Spent time:	0.00 hour
Description			

History

#1 - 05/09/2017 01:02 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 02:06 PM - Tanya Levshina

- Due date changed from 06/09/2017 to 07/01/2018

#3 - 06/13/2018 09:49 PM - Tanya Levshina

- Due date changed from 07/01/2018 to 09/01/2018

#4 - 01/22/2019 05:01 PM - Kenneth Herner

- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

- Assignee changed from Michael Kirby to Kenneth Herner