

## SAM Web services - Feature #1665

### Implement test framework

08/16/2011 10:29 AM - Robert Illingworth

<b>Status:</b>	Closed	<b>Start date:</b>	08/25/2011
<b>Priority:</b>	Normal	<b>Due date:</b>	08/30/2011
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Implement framework for testing			
<b>Related issues:</b>			
Follows SAM Web services - Feature #1664: Implement base web server		<b>Closed</b>	<b>08/19/2011 08/24/2011</b>
Precedes SAM Web services - Feature #1669: Implement locate files		<b>Closed</b>	<b>08/31/2011 09/09/2011</b>
Precedes SAM Web services - Feature #1670: Implement project interface		<b>Closed</b>	<b>08/31/2011 09/16/2011</b>

### History

#### #1 - 08/16/2011 10:38 AM - Robert Illingworth

- Due date changed from 09/01/2011 to 08/30/2011

#### #2 - 08/29/2011 02:09 PM - Robert Illingworth

- % Done changed from 0 to 70

#### #3 - 10/20/2011 12:46 PM - Robert Illingworth

- Status changed from New to Closed

- % Done changed from 70 to 100