

Instrumentation Drivers - Milestone #16710

Commission nmltrg

05/30/2017 11:24 AM - John Diamond

Status:	Assigned	Start date:	05/30/2017
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	47%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	5.70 hours
Description			
Commission a crate (nmltrg) with two FAST Timing Modules out at NML.			
Subtasks:			
Task # 16711: Create startup script			Closed
Task # 16712: Create ACNET devices			Closed
Task # 16713: Verify operating of ACNET devices and both timing modules			Accepted
Task # 16717: Configure startup parameters			Closed
Task # 16718: Request ACNET node assignment			Closed