Mu2e FMS - Feature #16839

Analysis View Component

06/13/2017 04:33 PM - Jerzy Nogiec

Status: New Start date: 06/13/2017

Priority: Normal Due date:

Assignee: % Done: 0%

Category: Estimated time: 0.00 hour

Target version:FMS - Construction: Data ProcessingSpent time:0.00 hour

Subsystem

Description

Develop, test and document a component to visualize the results, which are processed and reduced data.

History

#1 - 06/13/2017 04:41 PM - Jerzy Nogiec

- Target version set to FMS - Construction: Data Processing Subsystem

02/26/2021 1/1