

## Mu2e FMS - Milestone #16842

### Integration of Data Processing

06/13/2017 04:39 PM - Jerzy Nogiec

<b>Status:</b>	New	<b>Start date:</b>	06/13/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FMS - Construction: Data Processing Subsystem	<b>Spent time:</b>	0.00 hour
<b>Description</b>			