

Mu2e FMS - Milestone #16852

Integration of DAQ

06/13/2017 04:57 PM - Jerzy Nogiec

Status:	New	Start date:	06/13/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	FMS - Construction: DAQ Subsystem	Spent time:	0.00 hour
Description			
Integrate and test all DAQ components together with the aggregator component to verify the completeness of DAQ.			