

VME Intensity Monitor - Task #17353

Milestone # 17345 (New): Comission M40TOR front end

Create ACNET devices

08/03/2017 09:32 AM - John Diamond

| | | | |
|---|-----------------|------------------------|------------|
| Status: | Closed | Start date: | 08/03/2017 |
| Priority: | Normal | Due date: | |
| Assignee: | Elliott McCrory | % Done: | 100% |
| Category: | | Estimated time: | 4.00 hours |
| Target version: | | Spent time: | 5.00 hours |
| Description | | | |
| Toroid Devices | | | |
| <ul style="list-style-type: none">• I:TOR003• R:TOR003• R:TOR330 | | | |
| MDAT Devices | | | |
| <ul style="list-style-type: none">• I:MDAT94• R:MDAT95• I:TC94D• R:TC95D | | | |

History

#1 - 08/03/2017 09:36 AM - John Diamond

- Tracker changed from Milestone to Task

#2 - 10/03/2018 11:48 AM - Elliott McCrory

- Assignee set to Elliott McCrory

- % Done changed from 0 to 10

Toroid Devices created:

- I:TOR003
- R:TOR003
- R:TOR330

MDAT Devices created:

- I:TC94DELAY
- R:TC95DELAY
- R:TC97DELAY

(The devices without the "ELAY" are obsoleted devices in ACNET, so I chose to create a new name for these devices rather than figuring out if it was OK to "un-obsolete" them.)

#3 - 10/16/2018 10:24 AM - Elliott McCrory

- Status changed from New to Closed

- % Done changed from 10 to 100

Let me know if there is more to this task. I think it is done.