

## Budget Input - Feature #174

### Synchronizing tables with master sources in other db's.

12/07/2009 05:29 PM - Jeff Mack

<b>Status:</b>	Resolved	<b>Start date:</b>	12/07/2009
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Jeff Mack	<b>% Done:</b>	70%
<b>Category:</b>		<b>Estimated time:</b>	180.00 hours
<b>Target version:</b>			
<b>component:</b>	base		
<b>Description</b>			
Automatically synch key tables in BI from data in MISCOMP and possibly Project Accounting/MMS and HR systems. These include Projects, Tasks, Activity-Task mapping and Staff. Periodic checking should also be done to identify data that may be present in MISER but not in BI.			

#### History

**#1 - 12/08/2009 04:31 PM - Jeff Mack**

- Priority changed from Normal to High

**#2 - 12/17/2009 04:06 PM - Jeff Mack**

- Estimated time set to 120.00 h

**#3 - 12/22/2009 11:24 AM - Jeff Mack**

- Estimated time changed from 120.00 h to 160.00 h

**#4 - 12/22/2009 02:55 PM - Jeff Mack**

- Estimated time changed from 160.00 h to 180.00 h

**#5 - 02/05/2010 03:50 PM - Jeff Mack**

- Assignee set to Jeff Mack

**#6 - 02/08/2010 03:14 PM - Jeff Mack**

- Status changed from New to Assigned

**#7 - 02/08/2010 03:15 PM - Jeff Mack**

- % Done changed from 0 to 20

Staff table can now be updated by action available on the Budget Administration page.

**#8 - 02/16/2010 05:06 PM - Jeff Mack**

- % Done changed from 20 to 70

**#9 - 02/22/2010 08:34 AM - Jeff Mack**

See Bug 202. New or renamed departments and staff updates are now handled.

**#10 - 03/11/2010 10:19 AM - Jeff Mack**

- Status changed from Assigned to Resolved

Projects and Tasks will not be done since BI is being used as the master task list for BI (according to Financial Mgt. group) and Activity-Task mappings is being removed.