

FermilabTestBeam - Milestone #17544

Create FTBF "Facility DAQ"

08/21/2017 10:07 AM - Eric Flumerfelt

Status:	New	Start date:	08/21/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
This milestone covers all work necessary to create a "Facility DAQ" for FTBF. It depends on Milestone #17541 .			
Subtasks may include (but are not limited to):			
Creating Run Control elements for facility			
Timing/Event Number offset			
Dispatching events/data products to external DAQs			