

adinstbpm - Task #17722

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Task # 17720 (Work in progress): Booster BPM ACNET Interface

ACNET device BPM Offsets (0x0016)

09/15/2017 11:14 AM - John Diamond

| | | | |
|--|--------------|------------------------|------------|
| Status: | Resolved | Start date: | 09/15/2017 |
| Priority: | Normal | Due date: | |
| Assignee: | John Diamond | % Done: | 100% |
| Category: | | Estimated time: | 4.00 hours |
| Target version: | | Spent time: | 2.25 hours |
| Description | | | |
| Implement Booster BPM ACNET device 0x0016. | | | |

History

#1 - 09/16/2017 09:02 PM - John Diamond

- Status changed from Assigned to Work in progress

#2 - 09/17/2017 10:06 AM - John Diamond

- % Done changed from 0 to 80

Implemented and testing reading of setting property.

Created a test device - Z:BTTHOFF.

Implemented the setting property but couldn't do any testing because I'm offsite.

#3 - 09/18/2017 10:20 AM - John Diamond

- % Done changed from 80 to 100

Tested the setting property, looks like the device is working properly.

#4 - 10/18/2017 08:17 PM - John Diamond

- Status changed from Work in progress to Resolved