

adinstbpm - Task #17725

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Task # 17720 (Work in progress): Booster BPM ACNET Interface

ACNET device BPM Single Turn Scaled Position (0x001f)

09/15/2017 11:22 AM - John Diamond

Status:	Resolved	Start date:	09/15/2017
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	9.50 hours
Description Implement Booster BPM ACNET device 0x001F.			

History

#1 - 09/16/2017 10:41 AM - John Diamond

- Status changed from New to Assigned
- Assignee set to John Diamond
- Estimated time set to 4.00 h

#2 - 10/09/2017 10:53 AM - John Diamond

- Status changed from Assigned to Work in progress
- % Done changed from 0 to 80

Implemented as BoosterCrateACNET::flashTurnSingleRead with attribute ID 0x18.
Created a test device:

- Z:BTQFLS

#3 - 10/09/2017 01:34 PM - John Diamond

- % Done changed from 80 to 90

Appears to be working! Like other devices, data, time and cycle type fields are not being populated until we figure out how these are to be interpreted by the console app.

#4 - 10/18/2017 08:12 PM - John Diamond

- Status changed from Work in progress to Resolved
- % Done changed from 90 to 100

Filled in missing fields per e-mail conversation with Bill.