

adinstbpm - Task #17730

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Task # 17720 (Work in progress): Booster BPM ACNET Interface

ACNET device BPM Orbit Group (0x001e)

09/15/2017 11:31 AM - John Diamond

Status:	Work in progress	Start date:	09/15/2017
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	90%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	5.00 hours
Description			

History

#1 - 09/16/2017 10:42 AM - John Diamond

- Status changed from New to Assigned

- Assignee set to John Diamond

- Estimated time set to 4.00 h

#2 - 10/10/2017 06:23 PM - John Diamond

- Status changed from Assigned to Work in progress

#3 - 10/17/2017 11:38 AM - John Diamond

Implemented the reading property as BoosterCrateACNET::orbitGroupRead() (attribute ID 0x1C).

#4 - 10/17/2017 11:43 AM - John Diamond

- % Done changed from 0 to 60

#5 - 10/19/2017 03:18 PM - John Diamond

- % Done changed from 60 to 90

Implemented Setting, Basic Status & Basic Control properties. However, these only manipulate a local variable and need to be attached to the Booster BPM state machine in the future.