

adinstbpm - Feature #17776

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Support for DMA transfers from DAQ modules

09/26/2017 11:17 AM - John Diamond

Status:	New	Start date:	09/26/2017
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Description			
This is actually a task for the adinsthw and drvgen projects but we will track it here because we need to support fast data transfers for 15Hz (Booster) readouts.			