

FIFE - Task #17865

Remove /grid/fermiapp from interactive nodes

10/10/2017 04:04 PM - Michael Kirby

Status:	Assigned	Start date:	10/10/2017
Priority:	Normal	Due date:	10/01/2018
Assignee:	Kenneth Herner	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	FY19 Q2	Spent time:	0.00 hour
Description			
The BlueArc volume /grid/fermiapp should be removed from interactive nodes and all experimental usage should be transitioned to /<experiment>/app volumes. While code distribution should all be done through cvmfs.			

History

#1 - 10/16/2017 03:39 PM - Tanya Levshina

- Parent task set to #16420

#2 - 10/19/2017 03:09 PM - Tanya Levshina

- Due date set to 01/01/2018

- Status changed from New to Assigned

- Assignee set to Michael Kirby

should be transitioned to voname/fermiapp

#3 - 06/13/2018 09:44 PM - Tanya Levshina

- Due date changed from 01/01/2018 to 10/01/2018

#4 - 01/22/2019 05:03 PM - Kenneth Herner

This is actually not necessary for HEPCloud Phase I. Closing this and we can make a standalone task for this work.

#5 - 01/22/2019 05:03 PM - Kenneth Herner

- Parent task deleted (#16420)

- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

- Assignee changed from Michael Kirby to Kenneth Herner

#6 - 01/22/2019 05:04 PM - Kenneth Herner

Kenneth Herner wrote:

This is actually not necessary for HEPCloud Phase I. Closing this and we can make a standalone task for this work.

Actually we won't close it and make a new Task. We'll just move it out of the HEPCloud task and make it a standalone task.