

FIFE - Milestone #17871

Provide Container Building service

10/11/2017 10:30 AM - Tanya Levshina

Status:	New	Start date:	10/11/2017
Priority:	Normal	Due date:	10/01/2018
Assignee:	Joe Boyd	% Done:	10%
Category:		Estimated time:	0.00 hour
Target version:	FY19 Q2	Spent time:	0.00 hour
Description			

History

#1 - 06/13/2018 02:41 PM - Tanya Levshina

- Due date set to 10/01/2018
- Status changed from Assigned to Work in progress
- Assignee changed from Joe Boyd to Anthony Tiradani
- % Done changed from 0 to 10

We have started discussing how to move forward with containers. It will take some time to get it done. This task should continue for the FY19.

#2 - 11/14/2018 10:21 AM - Glenn Cooper

ECF has a project to provide a facility for container building, testing, registration. Currently in test & development phase.

#3 - 01/22/2019 02:42 PM - Tanya Levshina

- Target version changed from FIFE Roadmap for FY18 to FY19 Q2
- Status changed from Work in progress to New
- Subject changed from Help experiments with singularity container support to Provide Container Building service
- Tracker changed from Task to Milestone

#4 - 02/16/2021 09:03 AM - Anthony Tiradani

- Assignee changed from Anthony Tiradani to Joe Boyd