

FIFE - Milestone #17886

All FIFE services transitioned to FERRY

10/12/2017 11:46 AM - Michael Kirby

Status:	Closed	Start date:	10/12/2017
Priority:	Normal	Due date:	10/01/2018
Assignee:	Tanya Levshina	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	FIFE Roadmap for FY18	Spent time:	0.00 hour
Description			

History

#1 - 10/16/2017 03:33 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 09:41 PM - Tanya Levshina

- Due date set to 10/01/2018

- Status changed from New to Accepted

- Assignee set to Tanya Levshina

- % Done changed from 0 to 50

#3 - 11/12/2018 10:48 AM - Tanya Levshina

- Status changed from Accepted to Closed

- % Done changed from 50 to 100

Ferry is in production since 91/5