

## LArSoft - Milestone #17921

### Profiling LArSoft Code

10/16/2017 01:43 PM - Katherine Lato

<b>Status:</b>	Closed	<b>Start date:</b>	10/17/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Soon Jun	<b>% Done:</b>	100%
<b>Category:</b>	Architecture	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	159.00 hours
<b>Experiment:</b>	-		

#### Description

Profiling and optimization work to identify problem areas and solutions in existing workflows. There will be a number of subtasks to accomplish this work in phases. Once identified work has been done, this milestone will be closed even if there could be further profiling of LArSoft code, but the resources aren't available to work on this.

#### Subtasks:

Task # 17928: Consulting on LArSoft information needed for profiling	<b>Closed</b>
Task # 17949: set up an application to run LArSoft	<b>Closed</b>
Task # 17951: identify a major production workflow that will be the target of the profi...	<b>Closed</b>
Task # 17952: do preliminary profiling	<b>Closed</b>
Task # 17953: Ease of use of Profiling tools	<b>Closed</b>

#### History

##### #1 - 10/16/2017 01:48 PM - Katherine Lato

- Category set to Architecture
- Status changed from New to Assigned
- Assignee set to Soon Jun

##### #2 - 05/30/2018 03:32 PM - Soon Jun

- Status changed from Assigned to Closed