

adinstbpm - Task #17975

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Task # 17720 (Work in progress): Booster BPM ACNET Interface

Test B38 and B40

10/19/2017 04:05 PM - John Diamond

Status:	Work in progress	Start date:	10/19/2017
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Description			
Work through B38/B40 integration issues with Bill.			

History

#1 - 10/20/2017 01:58 PM - John Diamond

- Status changed from New to Work in progress