

## Spack Planning - Milestone #18413

Produce a successful Spack build of the art and gallery suites passing all tests.

11/29/2017 05:09 PM - Christopher Green

<b>Status:</b>	Accepted	<b>Start date:</b>	12/12/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	12/12/2017
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Precedes Spack Planning - Milestone #18414: Produce a successful Spackdev bui...		<b>Accepted</b>	<b>12/13/2017 12/13/2017</b>
Follows Spack Planning - Milestone #18412: Demonstrate successful use of inte...		<b>Accepted</b>	<b>12/11/2017 12/11/2017</b>

### History

#### #1 - 12/06/2017 10:42 AM - Christopher Green

- Precedes Milestone #18414: Produce a successful Spackdev build of the art and gallery suites passing all tests. added

#### #2 - 12/06/2017 10:42 AM - Christopher Green

- Follows Milestone #18412: Demonstrate successful use of interactive Root after relocation. added

#### #3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted