

Spack Planning - Milestone #18415

Produce a successful Spackdev build of critic, passing all tests, using art and gallery as installed and relocated.

11/29/2017 05:11 PM - Christopher Green

Status:	Accepted	Start date:	12/14/2017
Priority:	Normal	Due date:	12/14/2017
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Precedes Spack Planning - Milestone #18416: Produce usable relocatable UPS ta...		Accepted	12/15/2017 12/15/2017
Follows Spack Planning - Milestone #18414: Produce a successful Spackdev buil...		Accepted	12/13/2017 12/13/2017

History

#1 - 12/06/2017 10:41 AM - Christopher Green

- Precedes Milestone #18416: Produce usable relocatable UPS tarballs for products built using Spack and Spack- dev. added

#2 - 12/06/2017 10:42 AM - Christopher Green

- Follows Milestone #18414: Produce a successful Spackdev build of the art and gallery suites passing all tests. added

#3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted