

Spack Planning - Milestone #18416

Produce usable relocatable UPS tarballs for products built using Spack and Spack- dev.

11/29/2017 05:13 PM - Christopher Green

Status:	Accepted	Start date:	12/15/2017
Priority:	Normal	Due date:	12/15/2017
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Precedes Spack Planning - Milestone #18417: Produce a full distribution built...		Accepted	12/18/2017 12/18/2017
Follows Spack Planning - Milestone #18415: Produce a successful Spackdev buil...		Accepted	12/14/2017 12/14/2017

History

#1 - 12/06/2017 10:41 AM - Christopher Green

- Precedes Milestone #18417: Produce a full distribution built using the Jenkins facility, and successful use thereof. added

#2 - 12/06/2017 10:41 AM - Christopher Green

- Follows Milestone #18415: Produce a successful Spackdev build of critic, passing all tests, using art and gallery as installed and relocated. added

#3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted