

## Spack Planning - Milestone #18419

Select and use one of two available versions of a release distribution.

11/29/2017 05:14 PM - Christopher Green

<b>Status:</b>	Accepted	<b>Start date:</b>	12/20/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	12/20/2017
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Precedes Spack Planning - Milestone #18420: Produce a release distribution ut...		<b>Accepted</b>	<b>12/21/2017</b> <b>12/21/2017</b>
Follows Spack Planning - Milestone #18418: Select and use one of two availabl...		<b>Accepted</b>	<b>12/19/2017</b> <b>12/19/2017</b>

### History

#### #1 - 12/06/2017 10:40 AM - Christopher Green

- Precedes Milestone #18420: Produce a release distribution utilizing debug variants of art suite and selected third party products. added

#### #2 - 12/06/2017 10:41 AM - Christopher Green

- Follows Milestone #18418: Select and use one of two available variants of a release distribution. added

#### #3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted