

Spack Planning - Milestone #18424

Produce a set of automated tests of the ecosystem to guard against regressions introduced during continued development of its constituent tools.

11/29/2017 05:17 PM - Christopher Green

Status:	Accepted	Start date:	12/27/2017
Priority:	Normal	Due date:	12/27/2017
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Precedes Spack Planning - Milestone #18425: Obtain Fermilab management buy-in...		Accepted	12/28/2017 12/28/2017
Follows Spack Planning - Milestone #18423: Demonstrate the ability to install...		Accepted	12/26/2017 12/26/2017

History

#1 - 12/06/2017 10:49 AM - Christopher Green

- Related to Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem. added

#2 - 12/06/2017 10:49 AM - Christopher Green

- Related to deleted (Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem.)

#3 - 12/06/2017 10:49 AM - Christopher Green

- Precedes Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem. added

#4 - 12/06/2017 10:49 AM - Christopher Green

- Follows Milestone #18423: Demonstrate the ability to install easily and maintain and use a workable installation of multiple release distributions. added

#5 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted