

IFBeam - Task #18441

Dashboard

11/30/2017 11:41 AM - Stephen White

Status:	New	Start date:	11/30/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	IFBeam V8.3	Spent time:	0.00 hour
Description			
Dashboard * Split up, removing database information into its own dashboard -- move the plots from dbweb5 (bottom of home page) to database dashboard * Rename to Numi Dashboard			