

ANNIE2-mechanical-design - Task #18561

Write TSW

12/14/2017 01:15 PM - Matthew Wetstein

Status:	Work in progress	Start date:	01/24/2018
Priority:	Normal	Due date:	02/28/2018
Assignee:	Emrah Tiras	% Done:	80%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 12/14/2017 01:21 PM - Emrah Tiras

- Assignee set to Emrah Tiras

#2 - 02/09/2018 10:52 AM - Emrah Tiras

- Due date set to 02/28/2018

- Status changed from New to Work in progress

- Start date set to 01/24/2018

- % Done changed from 0 to 10

- Estimated time set to 40.00 h

#3 - 04/19/2018 09:18 PM - Matthew Wetstein

- % Done changed from 10 to 70

#4 - 06/12/2018 09:18 AM - Matthew Wetstein

- % Done changed from 70 to 80