

ANNIE2-mechanical-design - Task #18562

Draft LAPPD mounting board design

12/14/2017 01:25 PM - Matthew Wetstein

Status:	New	Start date:	02/05/2018
Priority:	Normal	Due date:	02/09/2018
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
1. connectors on back of board 1 board for each half of the striplines (both sides) an input for a calibration sine wave how to do the connection how to rigidly mount the ACDC cards			

History

#1 - 01/25/2018 07:59 AM - Matthew Wetstein

- Subject changed from finalize mounting board design to Draft LAPPD mounting board design
- Due date changed from 01/12/2018 to 02/09/2018
- Start date changed from 01/05/2018 to 02/05/2018

#2 - 06/12/2018 09:19 AM - Matthew Wetstein

- % Done changed from 0 to 50