

ANNIE2-mechanical-design - Task #18565

Final layout of new LAPPD housing

12/14/2017 01:29 PM - Matthew Wetstein

Status:	New	Start date:	03/01/2018
Priority:	Normal	Due date:	03/16/2018
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/12/2018 09:19 AM - Matthew Wetstein

- % Done changed from 0 to 50