

ANNIE2-mechanical-design - Task #18571

Finalize design and layout of water system

12/14/2017 01:41 PM - Matthew Wetstein

Status:	New	Start date:	01/01/2018
Priority:	Normal	Due date:	05/01/2018
Assignee:		% Done:	70%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/25/2018 07:24 AM - Matthew Wetstein

- % Done changed from 30 to 100

#2 - 01/25/2018 07:40 AM - Matthew Wetstein

- % Done changed from 100 to 70