

## ANNIE2-mechanical-design - Task #18572

### Cleanliness and handling strategy

12/14/2017 01:41 PM - Emrah Tiras

<b>Status:</b>	New	<b>Start date:</b>	02/26/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/02/2018
<b>Assignee:</b>		<b>% Done:</b>	20%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 12/14/2017 01:44 PM - Emrah Tiras

- Due date set to 12/28/2017

##### #2 - 01/25/2018 07:52 AM - Matthew Wetstein

- Subject changed from Cleanliness and handling to Cleanliness and handling policy

- Due date changed from 12/28/2017 to 03/02/2018

- Start date changed from 12/14/2017 to 02/26/2018

##### #3 - 01/25/2018 07:52 AM - Matthew Wetstein

- Subject changed from Cleanliness and handling policy to Cleanliness and handling strategy

##### #4 - 06/12/2018 09:20 AM - Matthew Wetstein

- % Done changed from 0 to 20