

ANNIE2-mechanical-design - Task #18572

Cleanliness and handling strategy

12/14/2017 01:41 PM - Emrah Tiras

Status:	New	Start date:	02/26/2018
Priority:	Normal	Due date:	03/02/2018
Assignee:		% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/14/2017 01:44 PM - Emrah Tiras

- Due date set to 12/28/2017

#2 - 01/25/2018 07:52 AM - Matthew Wetstein

- Subject changed from Cleanliness and handling to Cleanliness and handling policy

- Due date changed from 12/28/2017 to 03/02/2018

- Start date changed from 12/14/2017 to 02/26/2018

#3 - 01/25/2018 07:52 AM - Matthew Wetstein

- Subject changed from Cleanliness and handling policy to Cleanliness and handling strategy

#4 - 06/12/2018 09:20 AM - Matthew Wetstein

- % Done changed from 0 to 20