

## ProtoDUNE Data Management - Task #18704

### Change LBNEMC tags in SAM to DUNEMC tags in sam

01/09/2018 02:49 PM - Steven Timm

<b>Status:</b>	Closed	<b>Start date:</b>	01/09/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Steven Timm	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
New ones will just have DUNEMC tags, old ones we will have to write a script to transfer lbnemc tags to dunemc tags.			

#### History

**#1 - 04/05/2018 10:36 PM - Steven Timm**

- Assignee set to Steven Timm

**#2 - 08/24/2018 10:13 PM - Steven Timm**

- Status changed from New to Work in progress

The DUNE.MC tags have all been made, not clear yet if we will go back to old samples and change them.

**#3 - 09/04/2018 05:05 AM - Steven Timm**

- Status changed from Work in progress to Resolved

- % Done changed from 0 to 100

We are not going to go back and change old LBNE tags to DUNE tags unless ordered to do so.

**#4 - 09/04/2018 05:05 AM - Steven Timm**

- Status changed from Resolved to Closed