

Production Operations Management Service (POMS) - Milestone #19236

Milestone # 19232 (New): Services integration

FERRY/VOMS integration

03/05/2018 06:19 PM - Anna Mazzacane

Status: New	Start date: 03/05/2018
Priority: Normal	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
Experiment: -	Stakeholders:
Description POMS should interface with a central repository for pulling information of users (analyzers and productioners).	
Subtasks: Task # 19262: Test the POMS script that pull info from FERRY/VOMS when FERRY is in prod... New	

History

#1 - 03/05/2018 07:04 PM - Anna Mazzacane

- Subject changed from Integration with FERRY/VOMS to FERRY/VOMS integration