

## FIFE - Task #20169

### Design reasonable service for user code distribution

06/13/2018 09:53 PM - Tanya Levshina

<b>Status:</b>	Closed	<b>Start date:</b>	06/13/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	09/01/2018
<b>Assignee:</b>	Tanya Levshina	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FIFE Roadmap for FY18	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Task # 20170: Test cvmfs performance for user code publishing from dCache resilient pool			<b>Closed</b>

### History

#### #1 - 06/13/2018 09:55 PM - Tanya Levshina

- Due date set to 09/01/2018

- Start date changed from 05/01/2018 to 06/13/2018

due to changes in a related task: [#20170](#)

#### #2 - 06/13/2018 10:02 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#### #3 - 11/12/2018 10:50 AM - Tanya Levshina

we have settled on design; implementation will start later this year.

Initial plan is here:

<https://docs.google.com/document/d/1-qrFzrK-pLaBuKFLXAEnt52YpBig69LZKzQ1NFrqfYw/edit?usp=sharing>

#### #4 - 11/12/2018 02:30 PM - Tanya Levshina

- Tracker changed from Milestone to Task

#### #5 - 01/22/2019 02:37 PM - Tanya Levshina

- Status changed from Assigned to Closed

- Subject changed from Design and implement reasonable service for user code distribution to Design reasonable service for user code distribution