

## FIFE - Task #20171

### SBND on-boarding

06/13/2018 10:23 PM - Tanya Levshina

<b>Status:</b>	Closed	<b>Start date:</b>	03/01/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	06/01/2018
<b>Assignee:</b>	Anna Mazzacane	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FIFE Roadmap for FY18	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 06/13/2018 10:23 PM - Tanya Levshina**

- % Done changed from 0 to 100

**#2 - 08/21/2018 02:41 PM - Tanya Levshina**

- Status changed from Resolved to Closed