

## FIFE - Task #20172

### NEXT on-boarding

06/13/2018 10:24 PM - Tanya Levshina

<b>Status:</b>	Closed	<b>Start date:</b>	04/01/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	06/30/2018
<b>Assignee:</b>	Shreyas Bhat	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FIFE Roadmap for FY18	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 06/13/2018 10:24 PM - Tanya Levshina

- % Done changed from 0 to 70

#### #2 - 06/19/2018 11:25 AM - Shreyas Bhat

- % Done changed from 70 to 90

This is finished except for the GRACC correction. We have OSG ticket 7033 open to get that done.

#### #3 - 08/08/2018 01:07 PM - Shreyas Bhat

Still waiting on that ticket. I pinged Marian just now. They made the correction, but it doesn't seem to work.

#### #4 - 08/30/2018 10:09 AM - Shreyas Bhat

- Status changed from *Work in progress* to *Resolved*

- % Done changed from 90 to 100

OSG ticket has been completed. This is now finished.

#### #5 - 08/30/2018 10:09 AM - Shreyas Bhat

- Status changed from *Resolved* to *Closed*