

adinstbpm - Task #20352

Milestone # 20350 (New): IOTA BPM deployment

Startup despite missing timing module

07/18/2018 02:18 PM - John Diamond

Status:	Resolved	Start date:	07/18/2018
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	1.00 hour
Description Right now we terminate if the timing module is not present. Instead we should enter the fail state and place our status in the shared memory interface so ACNET or bpmcli can see what went wrong.			

History

#1 - 09/07/2018 09:19 AM - John Diamond

- Status changed from New to Resolved
- Assignee set to John Diamond
- % Done changed from 0 to 100