

adinstbpm - Task #20666

Milestone # 20350 (New): IOTA BPM deployment

TCLK-driven arm and TBT readout for IOTA

08/22/2018 09:33 PM - John Diamond

Status:	New	Start date:	08/22/2018
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			
Alexey is working on firmware support for TCLK decoding in the IOTA timing module. Figure out which TCLK event will be used for BPM measurements. Receive TCLK event notifications from IOTATime. Arm measurement and readout into TBT reading.			