

Production Operations Management Service (POMS) - Feature #21702

About Campaign Editor.

01/15/2019 08:13 PM - Margherita Vittone Wiersma

Status:	Closed	Start date:	01/15/2019
Priority:	Normal	Due date:	
Assignee:	Vladimir Podstavkov	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:	v4_1_0	Spent time:	4.00 hours
Scope:	Internal	Stakeholders:	
Experiment:	-		

Description

Campaign Editor page: when adding stages from existing ones, the color of new is not matched to the jobtype color until after the campaign is saved. Should/Could this be done right away when added?

History

#1 - 01/23/2019 11:08 AM - Vladimir Podstavkov

- Status changed from New to Accepted

#2 - 01/24/2019 03:10 PM - Vladimir Podstavkov

- Estimated time set to 4.00 h

- % Done changed from 0 to 90

#3 - 01/24/2019 03:11 PM - Vladimir Podstavkov

- Scope set to Internal

- Tracker changed from Task to Feature

- Experiment - added

#4 - 01/24/2019 03:11 PM - Vladimir Podstavkov

- Status changed from Accepted to Work in progress

#5 - 01/25/2019 04:47 PM - Vladimir Podstavkov

- % Done changed from 90 to 100

- Status changed from Work in progress to Resolved

#6 - 02/12/2019 03:21 PM - Stephen White

- Status changed from Resolved to Closed