

# Production Operations Management Service (POMS) - Feature #21702

## About Campaign Editor.

01/15/2019 08:13 PM - Margherita Vittone Wiersma

<b>Status:</b>	Closed	<b>Start date:</b>	01/15/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Vladimir Podstavkov	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>	v4_1_0	<b>Spent time:</b>	4.00 hours
<b>Scope:</b>	Internal	<b>Stakeholders:</b>	
<b>Experiment:</b>	-		

### Description

Campaign Editor page: when adding stages from existing ones, the color of new is not matched to the jobtype color until after the campaign is saved. Should/Could this be done right away when added?

### History

#### #1 - 01/23/2019 11:08 AM - Vladimir Podstavkov

- Status changed from New to Accepted

#### #2 - 01/24/2019 03:10 PM - Vladimir Podstavkov

- Estimated time set to 4.00 h

- % Done changed from 0 to 90

#### #3 - 01/24/2019 03:11 PM - Vladimir Podstavkov

- Scope set to Internal

- Tracker changed from Task to Feature

- Experiment - added

#### #4 - 01/24/2019 03:11 PM - Vladimir Podstavkov

- Status changed from Accepted to Work in progress

#### #5 - 01/25/2019 04:47 PM - Vladimir Podstavkov

- % Done changed from 90 to 100

- Status changed from Work in progress to Resolved

#### #6 - 02/12/2019 03:21 PM - Stephen White

- Status changed from Resolved to Closed