

## LArSoft - Necessary Maintenance #22464

### split up lardataobj RecoBase dictionary

04/29/2019 10:53 AM - Lynn Garren

<b>Status:</b>	Closed	<b>Start date:</b>	04/29/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Kyle Knoepfel	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	3.00 hours
<b>Experiment:</b>	-		
<b>Description</b>			
The lardata dictionary needs to be split into several pieces.			

#### History

**#1 - 04/29/2019 10:56 AM - Kyle Knoepfel**

- Status changed from New to Accepted

**#2 - 05/06/2019 10:41 AM - Kyle Knoepfel**

- Assignee set to Kyle Knoepfel

- Status changed from Accepted to Assigned

- Subject changed from split up lardata dictionary to split up lardataobj RecoBase dictionary

**#3 - 05/13/2019 11:00 AM - Kyle Knoepfel**

- Status changed from Assigned to Resolved

**#4 - 05/13/2019 11:01 AM - Kyle Knoepfel**

- % Done changed from 0 to 100

**#5 - 05/20/2019 10:43 AM - Kyle Knoepfel**

- Status changed from Resolved to Closed