

adinstbpm - Milestone #22555

Milestone # 22493 (New): PIP2IT BPM Project

Milestone # 22554 (New): Support for Analysis Processes

RMS analysis process

05/08/2019 02:46 PM - John Diamond

Status:	New	Start date:	05/08/2019
Priority:	Normal	Due date:	
Assignee:	Elliott McCrory	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
A proof-of-principal analysis process that waits for a new TBT reading then calculates the RMS for every BPM in the system and makes the data available through it's own ACNET interface.			
There was a request to do this for IOTA, so the proof-of-principal could be applied there after we're finished.			

History

#1 - 05/08/2019 02:54 PM - John Diamond

- Assignee set to Elliott McCrory