Al-for-Accelerators - Feature #22829

Algorithm development, part I

06/27/2019 04:21 PM - Gabriel Perdue

Status:NewStart date:06/27/2019Priority:NormalDue date:07/29/2019Assignee:% Done:0%Category:Estimated time:0.00 hourTarget version:One:0.00 hour

Description

Subtasks:

Task # 22830: Develop research plan for safe agent behavior

Task # 22831: Build agent for training from historical data - mimic current algorithm

Task # 22832: Train agent, iterating on different reinforcement learning paradigms and ...

New

Feature # 22833: Build a "kick-started" candidate agent

Task # 22834: Train agent, iterating on different reinforcement learning paradigms and ...

New

History

#1 - 06/27/2019 04:22 PM - Gabriel Perdue

- Due date changed from 07/31/2019 to 07/19/2019

due to changes in a related task: #22830

#2 - 06/27/2019 04:23 PM - Gabriel Perdue

- Due date changed from 07/19/2019 to 07/31/2019

due to changes in a related task: #22831

#3 - 06/27/2019 04:24 PM - Gabriel Perdue

- Due date changed from 07/29/2019 to 07/31/2019

due to changes in a related task: $\underline{#22833}$

02/25/2021 1/1