

Spack Infrastructure - Task #22905

Milestone # 22902 (New): Convert POMS to install with spack rather than using virtualenv

Install via spack on development POMS instance

07/10/2019 12:56 PM - Marc Mengel

Status:	New	Start date:	07/31/2019
Priority:	Normal	Due date:	09/18/2019
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	prototype_1	Spent time:	0.00 hour
Description			
Related issues:			
Blocked by Spack Infrastructure - Task #22906: Design development setup (spac...		New	07/10/2019
Blocked by Spack Infrastructure - Task #22904: Build recipe files for POMS an...		Work in progress	07/10/2019 07/31/2019

History

#1 - 07/10/2019 12:57 PM - Marc Mengel

- Tracker changed from Milestone to Task

#2 - 07/10/2019 01:04 PM - Marc Mengel

- Blocked by Task #22906: Design development setup (spack install + pip -e ?) added

#3 - 07/10/2019 01:05 PM - Marc Mengel

- Related to Task #22904: Build recipe files for POMS and dependencies not yet in spack added

#4 - 07/10/2019 01:09 PM - Marc Mengel

- Start date changed from 07/10/2019 to 07/31/2019

- Due date set to 09/18/2019

#5 - 07/10/2019 01:10 PM - Marc Mengel

- Related to deleted (Task #22904: Build recipe files for POMS and dependencies not yet in spack)

#6 - 07/10/2019 01:10 PM - Marc Mengel

- Blocked by Task #22904: Build recipe files for POMS and dependencies not yet in spack added

#7 - 11/18/2019 10:23 AM - Stephen White

- Target version set to prototype_1